Schedule of Values revised 8/24/2018

[ ADJACENT WAYS
SFB AW 200-18 | SCHEDULE OF VALUES|
School District|[Creighton Elementary
SFB Project Number
Architect Name||SPS + Architects |
CM @ Risk Name||Creighton Elementary Rebuild I
County||Maricopa
Permitting (Name of countyicity)| [Maricopa / Phoenix I
$0.00 AW-Y ]
GMP| $472,686.00 Aw-N [ I
Cost per Other On-Site
= Cells to be completed - as || Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc) | Adjacent Ways
Divi  GENERAL CONDITIONS
015000 [ tempory facilites 92,071.00 $189,314.00
0156 19 dust control 92,071.00
0157 13 track off pads 92,071.00
Division 1 total $0.00 $0.00 $189,314.00
Div2 EXISTING CONDITIONS
022113 [ survey 92,071.00 $4,395.00
024113 site demolition/removal 92,071.00 $17,898.00
02 60 00 soil treatment 92,071.00
Division 2 total $0.00 $0.00 $22,293.00
Div3 CONCRETE
030000 [ footings/walls 92,071.00 $28,833.00
030000 [ building 92,071.00
032000 [ rebar 92,071.00
033053 [ slabs 92,071.00
03 3500 sealed floors 92,071.00
03 40 00 precast concrete 92,071.00
Division 3 total $0.00 $0.00 $28,833.00
Div4  MASONRY
04 00 00 masonry walls 92,071.00
04 00 00 masonry columns 92,071.00
040519 [ rebar 92,071.00
04 22 00 site masonry 92,071.00
04 22 00 block fencing 92,071.00
04 43 00 stonework 92,071.00
Division 4 total $0.00 $0.00 $0.00
Div5 |METALS
05 00 00 miscellaneous steel 92,071.00
05 10 00 structural steel 92,071.00
05 30 00 metal decking 92,071.00
055100 [ stairs 92,071.00
057000 | architectural steel 92,071.00
Division 5 total $0.00 $0.00 $0.00
Div 6 WOODS/PLASTICS/COMPOSITES
06 10 00 rough carpentry structure 92,071.00
06 15 00 wood decking 92,071.00
06 20 00 finish carpentry 92,071.00
06 40 00 millwork/casework 92,071.00
06 60 00 plastic/glass fiber 92,071.00
Division 6 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div7 |THERMAL/MOISTURE
07 1000 waterproofing/dampproofing 92,071.00
07 20 00 building insulation 92,071.00
072100 foam roof 92,071.00
07 2500 weather barrier 92,071.00
073100 roof shingles 92,071.00
073200 [ rooftiles 92,071.00
07 50 00 membrane roofing 92,071.00
07 60 00 metal roof 92,071.00
07 60 00 general sheet metal 92,071.00
077200 roof accessories 92,071.00
078100 sprayed fireproofing 92,071.00
07 84 00 firestopping 92,071.00
07 9500 roof expansion joint 92,071.00
07 9200 | joint sealants 92,071.00
Division 7 total $0.00 $0.00 $0.00
Div8 |OPENINGS
811000 doors & frames 92,071.00
08 33 00 overhead doors 92,071.00
08 40 00 storefronts 92,071.00
08 44 00 curtain walls 92,071.00
085000 | windows 92,071.00
08 6000 | skylights 92,071.00
08 7000 hardware 92,071.00
087113 automatic doors 92,071.00
087900 | knox box 92,071.00
088000 | glass & glazing 92,071.00
Division 8 total $0.00 $0.00 $0.00
Div9 |FINISHES
09 24 00 stucco/EIFS systems 92,071.00
09 20 00 interior metal studs/gypsum board 92,071.00
09 22 00 exterior metal stud framing 92,071.00
09 23 00 decorative plaster 92,071.00
09 51 00 acoustical ceilings 92,071.00
093100 ceramic tile 92,071.00
09 65 00 resilient flooring 92,071.00
096800 | carpet 92,071.00
09 64 00 wood floors 92,071.00
096700 | epoxy 92,071.00
09 80 00 sound panels 92,071.00
099000 | painting 92,071.00
09 77 00 fiberglass reinforced panels 92,071.00
Division 9 total $0.00 $0.00 $0.00
Div 10 |SPECIALTIES
10 11 00 visual display boards 92,071.00
10 14 00 signage 92,071.00
102113 toilet partitions & accessories 92,071.00
102123 cubicle track & curtain 92,071.00
1022 26 operable partitions/walls 92,071.00
1026 00 wall protection 92,071.00
10 44 00 fire exttinguishers & cabinets 92,071.00
105000 | lockers 92,071.00
1056 13 storage shelving 92,071.00
107300 | shelters 92,071.00
107313 awnings 92,071.00
107313 canopy/ramada 92,071.00
10 75 00 flagpoles 92,071.00
Division 10 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div11 |EQUIPMENT
1116 16 | floor safe 92,071.00
114100 kitchen equipment 92,071.00
115100 library equipment 92,071.00
1152 00 audio/visual equipment 92,071.00
115213 projection screens 92,071.00
115313 | fume hoods 92,071.00
116143 stage curtain/equipment 92,071.00
11 66 00 sports/PE equipment 92,071.00
1168 00 playground equipment 92,071.00
1168 23 site basketball courts 92,071.00
1168 33 | ballfield backstop 92,071.00
1168 33 | sports fields 92,071.00
Division 11 total $0.00 $0.00 $0.00
Div12 |FURNISHINGS
1220 00 window coverings 92,071.00
123100 metal casework 92,071.00
123216 plastic laminate casework 92,071.00
126100 auditorium seating 92,071.00
1293 13 | bike racks 92,071.00
12 93 23 trash enclosures 92,071.00
Division 12 total $0.00 $0.00 $0.00
Div13 |SPECIAL CONST
13 00 00 equipment/storage enclosures 92,071.00
131100 swimming pools 92,071.00
133416 bleachers 92,071.00
133419 | metal buildings 92,071.00
Division 13 total $0.00 $0.00 $0.00
Div14 |CONVEYING
14 00 00 material handling 92,071.00
14 20 00 elevators 92,071.00
1442 00 | wheelchair lifts 92,071.00
Division 14 total $0.00 $0.00 $0.00
Div21 |FIRE SUPPRESSION
2110 00 fire protection/sprinklers 92,071.00
Division 21 total $0.00 $0.00 $0.00
Div22 |PLUMBING
221100 supply piping 92,071.00
221300 waste water piping 92,071.00
223100 water treatment (softner) 92,071.00
223200 water treatment (filtered) 92,071.00
223500 water heaters 92,071.00
22 42 00 plumbing fixtures 92,071.00
Division 22 total $0.00 $0.00 $0.00
Div23 |MECHANICAL
230713 mechanical insulation 92,071.00
23 50 00 HVAC - central plant (cooling) 92,071.00
23 60 00 HVAC - central plant (heating) 92,071.00
2376 00 HVAC - evaporative 92,071.00
238000 HVAC - package units 92,071.00
23 8126 HVAC - split system 92,071.00
Division 23 total $0.00 $0.00 $0.00
Div25 |INTEGRATED AUTOMATION
25 50 00 EMS 92,071.00
Division 25 total $0.00 $0.00 $0.00
Div26 |ELECTRICAL
26 10 00 site electrical 92,071.00
26 1000 | electrical 92,071.00
26 30 00 generators 92,071.00
26 56 00 exterior lighting 92,071.00
Division 26 total $0.00 $0.00 $0.00
Div27 |COMMUNICATIONS
27 2000 | data cabling 92,071.00
272400 | TV cabling 92,071.00
27 30 00 intercom 92,071.00
27 3213 communications/phone 92,071.00
Division 27 total $0.00 $0.00 $0.00
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Cost per Other On-Site
= Cells to be completed - as Unit District Funding Off-Site |
required Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
Div28 |SAFETY AND SECURITY
281000 | security system 92,071.00
28 20 00 surveillance/alarm 92,071.00
28 31 00 fire alarm system 92,071.00
Division 28 total $0.00 $0.00 $0.00
Div31 |EARTHWORK
312300 earthwork/mass excavation 92,071.00
312300 import/export dirt 92,071.00
313100 soil treatment - termite 92,071.00
Division 31 total $0.00 $0.00 $0.00,
Div32 |EXTERIOR IMPROVEMENTS
320000 parking 92,071.00
320000 unusal site conditions 92,071.00
321000 asphalt/paving 92,071.00 $34,920.00
321300 site concrete 92,071.00
321300 sidewalks 92,071.00
321700 | striping/signage 92,071.00
323113 chainlink fencing 92,071.00
323119 | wrought iron fencing 92,071.00
323200 retaining walls 92,071.00
328000 irrigation 92,071.00
329000 landscaping 92,071.00
Division 32 total $0.00 $0.00 $34,920.00
Div 33 |UTILITIES
330000 | site utilities 92,071.00 $104,696.00
332100 wells 92,071.00
333216 lift station 92,071.00
333600 septic system 92,071.00
334000 stormwater/drainage 92,071.00
33 49 23 drywells 92,071.00
Division 33 total $0.00 $0.00 $104,696.00
pbtota 80,056.00 0.00 0.00 ‘,:ll-ll’
7.10% Contractor Fee $33,580.00 $0.00 $0.00 $33,580.00
3.17% Contactor Contingency $15,000.00 $0.00 $0.00 $15,000.00
1.21% Builders Risk/Liability Insurance $5,729.00 $0.00 $0.00 $5,729.00
0.92% Performance & Payment Bonds $4,346.00 $0.00 $0.00 $4,346.00
7.19% Sales Tax $33,975.00 $0.00 $0.00 $33,975.00 |
ptota 686.00 $0.00 $0.00 $ 686.00
(.Erand thjaranteed $472,686.00
Maximum Price (GMP)
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